
REVISED 2020-05-14
MEETING PACKET







































 COASTAL PROTECTION ENGINEERING OF NORTH CAROLINA, INC 
4038 MASONBORO LOOP ROAD 

WILMINGTON, NC 28409 
910-399-1905 

 

May 14, 2020 
 
Wes Haskett 
Interim Town Manager/Planning Director 
Town of Southern Shores 
5375 N. Virginia Dare Trail 
Southern Shores, NC 27949 
 
Re: Tentative Schedule for Beach Nourishment Project Proposed for 2022 
 
Dear Mr. Haskett: 
 
For your convenience, I have provided this tentative schedule of milestones for the proposed 2022 beach 
nourishment project for the Town of Southern Shores.  A description of each of the items included in the 
schedule is provided below: 

• Project Initiation / Inter-agency Meeting – This meeting, sometimes referred to as a project kickoff 
meeting, is to provide general project details to both the federal and state regulatory and resource 
agencies that will review the environmental documents and render a decision on whether to issue 
permits for the project.   This meeting was held on April 29, 2020 and was attended by 
representatives of the four Dare County Towns of Duck, Southern Shores, Kitty Hawk, Kill Devil Hills.  

• Borrow Area Development – This task includes offshore geophysical and geotechnical investigations 
aimed at identifying suitable sand to use for beach nourishment.  These efforts should result in a 
borrow area design, which includes sediment compatibility analysis to support a permit being issued 
for use of the site for beach nourishment.   

• Engineering Design – At present, a general concept has been developed through the studies 
conducted to date.  However, the work included in the Engineering Design item in the schedule will 
include finalizing background erosion rates, determining the specific beach fill configuration (berm 
height/berm width/dune height/dune width), optimizing the beach fill design and  designing 
transitions on the north and south ends of the projects.  This information along with the borrow area 
design will be incorporated into the permit applications. 

• Federal Permitting – In order to construct the project, the Town will need to secure a Dept. of the 
Army Permit from the US Army Corps of Engineers, which will also require the US Fish and Wildlife 
Service and National Marine Fisheries Service to consult on the action.  If the borrow area is located 
in federal waters, which is likely, the Bureau of Ocean Energy Management (BOEM) will also be 
involved in the regulatory review process.  Furthermore, BOEM will need to issue a lease for the use 
of sediment dredged from federal waters.  Efforts included in this task are the development of 
environmental documents, the submittal of a Dept. of Army Permit application, and the coordination 
of the lease agreement with BOEM.  This item is expected to conclude with issuance of the Dept. of 
Army Permit and BOEM Lease.          

• State Permitting – In order to construct the project, the Town will need to secure a CAMA Major 
Permit from the NC Division of Coastal Management.  Efforts included in this task are the preparation 
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of the permit application and regulatory review of the application.  This item is expected to conclude 
with issuance of the State Permit.  

• Obtaining Easements for Construction – This is a process that the Town and its legal council are 
expected to complete, which will entail securing construction easements from oceanfront property 
owners to allow for the construction of the project.   

• Development of Construction Plans & Specifications – This work entails developing bid documents 
to solicit bids from dredge contractors for the combined Multi-Town project.  The work includes 
finalizing engineering plans and the development of contract and specification documents that will 
be considered by dredge contractors in their development of bids.   

• Establishment of MSDs – This item represents the timeframe in which the Town would establish 
Municipal Service Districts (MSDs) if such an approach is chosen to fund a portion of the project.  
The process whereby the MSDs are established requires public noticing and a public hearing.   

• Solicitation of Bids – Once the Construction Plans & Specifications have been drafted, reviewed by 
Town and County staff, finalized, and incorporated into a bid package, the package will be advertised 
to dredge contractors.  The documents are typically advertised for 30 days; however, that period 
may be extended if addenda are needed or if after the initial advertising period, three bids are not 
received.   

• Award of Construction Contract – This includes evaluation of bids and negotiations between the 
dredge contractor, County, and Towns on the final terms of the dredge contract.  This item is 
expected to conclude with the execution of a construction contract.   

• Construction – The time included in the schedule is an estimate for the construction of the entire 
project.  We do not recommend dictating to the dredge contractor the order in which the projects 
are to be completed, and therefore it is not possible to estimate when in the construction timetable, 
the Southern Shores section would be built.   
 

Tentative Schedule for Beach Nourishment Project Proposed for 2022.         

Milestone Start Date Completion Date Number of 
Months 

Project Initiation / Interagency Meeting  April 2020 April 2020 1 
Borrow Area Development  May 2020 January 2021 9 
Engineering Design June 2020 January 2020 8 
Federal Permitting April 2020 June 2021 15 
State Permitting January 2020 June 2021 6 
Obtaining Easements for Construction January 2021 January 2022 12 
Development of Construction Plans & 
Specifications January 2021 June 2021 6 

Establishment of MSDs* March 2021 June 2021 4 
Solicitation of Bids June 2021 July 2021 1.5 
Award Construction Contract July 2021 August 2021 1.5 
Construction May 2022 October 2022 5 

* Dates provided for the Establishment of MSDs were provided by DEC Associates. 

 



 
COASTAL PROTECTION ENGINEERING OF NORTH CAROLINA, INC. 

P a g e  | 3 
 
 

Please understand that all project schedules are subject to change.  There are numerous aspects of this 
schedule that are out of the control of CPE-NC.  That said, we have used our professional experience and 
judgement to develop this schedule and commit to the Town to provide them timely updates to the schedule, 
should revisions be required.   
 
Please let me know if you have any questions about the schedule or project in general.   

 
Sincerely, 
 
 
Ken Willson 
Senior Program Manager 
Coastal Protection Engineering of North Carolina, Inc 
 
Office: 910-399-1905 
Mobile: 910-443-4471 
kwillson@coastalprotectioneng.com  
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